COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 24/ 2018

ESTI MATE SUMVARY 14: 51: 39
CONTI D C22410 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22410- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TI ME ALLOW 80 WORK DAYS
I-70 MEDI AN CABLE RAIL | NSTALLATI ON PERCENT TIME:  12.50 ORI G TI ME ALLON 80 WORK DAYS
PRQJECT NO. SHE0701- 245
I-70 MEDI AN CABLE RAIL | NSTALL
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 09/ 22/ 2018 DATE TI ME STARTED 09/10/2018
4850 GEl GER BLVD DATE LET 07/ 12/ 2018 DATE WORK BEGAN  09/10/2018
DATE AWARDED 07/26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 (719) 596- 9226 DATE NOTI CE TO PROCEED 09/ 10/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 823, 862. 35 PARTI Cl PATI NG $ 178, 184. 80 $ 178, 184. 80
AWARD PRQIJECT AMT: $ 711, 736. 35 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 21.63% TOTAL EARNI NGS 178, 184. 80 178, 184. 80
FUNDS AVAI LABLE: $ 645, 677.55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 178, 184. 80 178, 184. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4, 437. 39 -4, 437.39
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 173, 747. 41 173, 747. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 173, 747. 41 173, 747. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 173, 747. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-01130

0015 203-01597

0020 208-00035

0025 208-00045

0030 208-00103

0035 208-00106

0040 208-00107

0045 208-00207

0050 210-00090

0055 210-00815

C22410

22410-BI D
SHE0701- 245

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Guardrail Type 3

Pot hol i ng

Aggregat e Bag

Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Erosi on Control Managenent

Reset Del i neat or

Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 800
ACRE
6, 000. 00000
4,520. 000
LF
2. 70000
24.000
HOUR
200. 00000
180. 000
LF
25. 00000
1. 000
EACH
1, 500. 00000
20. 000
HOUR
60. 00000
40. 000
HOUR
100. 00000
20. 000
HOUR
100. 00000
40. 000
DAY
165. 00000
28. 000
EACH
42.00000
15. 000
EACH

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 460
0. 460

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
180. 000
180. 000

0. 000
1. 000
1. 000

0. 000
0. 000
000
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ESTI MATE RUN 09/ 24/ 2018

2,760

4,500

1,500

1,176

00

.00

.00

00

00

.00

.00

.00

.00

00

.00

14:51: 39

AMOUNT

2,760

4,500

1, 500

1,176

00

.00

.00

00

00

.00

.00

.00

.00

00

.00



CONTI D: C22410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22410-BI D ESTI MATE RUN 09/ 24/ 2018
PRQJECT: SHEO701- 245 ESTI MATE NO 0001 14: 51: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006 Seedi ng (Native) 0. 330 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 0. 330 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0070 213-00012 Spray-on Mul ch Bl anket 0. 330 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0075 240- 00000 Wldlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0.00
0080 250- 00010 Environmental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0085 250- 00050 Moni toring Techni ci an 8. 000 0. 000
HOUR 6. 000 750. 00
125. 00000 6. 000 750. 00
0090 250-00110 Heal th and Safety Officer 8. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 250-00200 Mat erial Handling (Stockpile) 10. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0.00
0100 250-00210 Sol i d Waste Disposal 10. 000 0. 000
cY 0. 000 0. 00
300. 00000 0. 000 0. 00
0105 507-00100 Concrete Slope and Ditch Paving (Reinforced) 184. 000 0. 000
cY 184. 000 78, 430. 00
426. 25000 184. 000 78, 430. 00
0110 606-00301 Guardrail Type 3 (6-3 Post Spacing) 3, 045. 000 0. 000
LF 0. 000 0. 00

23.80000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

606- 00350

606- 01340

606- 01370

606- 01380

606- 01460

606- 02005

606- 20014

606-21010

626- 00000

626- 01103

630- 00007

C22410

22410-BID
SHEO701- 245

| TEM
DESCRI PTI ON

ROADWAY

Guardr ai

End Anchorage Type 3D

Transition Type 3G

Transition Type 3H

Medi an Ter mi na

End Anchorage (Fl ared)

Tensi oned Cable Barrier (TL-4)

End Anchorage (Tensioned Cable Barrier)

Mobi | i zati on

Public Information Services (Tier

1)

Traffic Control Inspection

Type 3 (Double) (6-3 Post Spacing)

ESTI MATE NO

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0001

1, 476. 000

38. 50000

5. 000

1,501. 00000

8. 000

2, 405. 00000

4. 000

1, 137. 00000

2.000

5, 048. 00000

5. 000

2, 466. 65000

6, 662. 000

17. 05000

4. 000

EACH

LS

4, 125. 25000

1. 000

105, 845. 00000

1. 000

6, 365. 00000

32. 000

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.286
0.286

0. 000
0. 062
0. 062

0. 000
3. 000
3. 000
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ESTI MATE RUN 09/ 24/ 2018

30, 271.

394.

300

.00

.00

.00

.00

.00

.00

.00

.00

67

14:51: 39

AMOUNT

30, 271.

394.

300

.00

.00

.00

.00

.00

.00

.00

.00

67

63

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80363

630- 85040

700- 70010

700- 70011

C22410

SHEO701- 245

22410-BID

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Si ze O

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

I mpact Attenuator (Truck Mounted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
DAY
500. 00000
12. 000
EACH
25. 00000
20. 000
EACH
35. 00000
28. 000
EACH
45. 00000
2.000
EACH
3, 750. 00000
2.000
EACH
2, 750. 00000
184. 000
EACH
17. 50000
4. 000
EACH
85. 00000
2.000
EACH
43, 000. 00000
100, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
11. 000
11. 000

0. 000
5. 000
5. 000

0. 000
9. 000
9. 000

0. 000
14. 000
14.000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

0. 000
79. 000
79. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 24/ 2018

5,500

125.

315

630.

3,750

2,750

1,382

43, 000

00

00

00

50

.00

00

.00

.00

14:51: 39

AMOUNT

5,500

125.

315

630.

3,750

2,750

1, 382

43, 000

00

00

00

00

00

00

50

.00

00

.00

.00



CONTI D: C22410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22410-BI D ESTI MATE RUN 09/ 24/ 2018
PRQJECT: SHEO701- 245 ESTI MATE NO 0001 14: 51: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  823,212.35%$ 177,534.80% 177,534.80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0230 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
CAT 0400 CURRENT AMT $ 650. 00 $ 650. 00 $ 650. 00

PROJECT TOTAL CURRENT AMI $ 823,862.35% 178,184.80% 178,184.80



